Approved For Release 2009/03/25 : CIA-RDP89-00244R000500810005-8

New Building Project Schedule

1. Architectural-Engineering Design Contract

a. Schematic Design	3 January 1983 - 22 April 1983
*Concept Selection	1 March 1983
b. Preliminary Design:	23 April 1983 - 30 September 1983
*Preliminary Design Approval	1 October 1983
**NCPC Approval	1 November 1983
c. Construction Documents:	1 October 1983 - 15 April 1984
**NCPC Approval	1 April 1984

2. General Services Administration Construction Bid & Contract

Award:	16 April 1984 - 1 August 1984
*Space assignment approval	April 1984

3. Construction: August 1984 - August 1987

*Internal Management Review
**External Agency Review

Approved For Release 2009/03/25 : CIA-RDP89-00244R000500810005-8